CITY OF MADISON, ALABAMA
CAPITAL IMPROVEMENT PROGRAM
FUNDED PROJECTS PER RESOLUTION 2007-89-R, 2007-297-R

PROJECT PROJECT CATEGORY/DESCRIPTION BUDGET AMOUNT AMOUNT | AyAILABLE STATUS AS OF 06/24/08
NUMBER EXPENDED [ENCUMBERED
BUILDING/FACILITY
07-072 City Hall HVAC & Upper Floor Renovations $ 400,000.00 | $ 483,584.52 $  (83,584.52)| Complete
Osborne & Associates approved as architect, design in
05-073 Police Building Addition $ 900,000.00 | $ 6,714.46 $  893,285.54 |process
Osborne & Associates approved as architect, design in
07-086 Fire Station #2 $ 1,200,000.00 process, existing site is feasible, waiting on cost estimate
Total - Building/Facility $ 2,500,000.00 | $ 490,298.98 - $ 2,009,701.02
PARKS AND RECREATION
05-018 Greenway Trail - Phase | (Bradford Creek) $ 563,378.00 | $ 209,107.71 - $  354,270.29 | ALDOT being asked for bid date
Environmental Engineering Complete. Preliminary design
in progress; 30% submittal received, property appraisals
07-071 Greenway Trail - Phase Il (Bradford Creek) $ 551,000.00$ 67,832.47 - $ 483,167.53 |in progress
05-041 Soccer Fields - Dublin Park $ 100,000.00 | $ 110,815.42 $  (10,815.42)| Complete
Total - Parks and Recreation $ 1,214,378.00 | $ 387,755.60 - $ 826,622.40
STREETS AND SIDEWALKS
07-009 Intersection - Hughes Road/Old Madison Pike $ 250,000.00 [ $ 272,985.92 - $ (22,985.92)| Complete
05-436 Intersection - Jay Drive & Wall Triana $ 5,000.00 $ 5,000.00 [ Complete
05-035 Intersection - County Line/I-565 $ 105,000.00 [ $ 53,650.00 $ 51,350.00 | Design by State Highway Department
05-025 Intersection - Sullivan/Palmer $ 1,498,265.00 | $1,363,945.33 117,835.23 | $ 16,484.44 | Final punch list being worked this week
05-051 Intersection - Wall Triana/Gillespie $ 336,892.00 [ $ 310,749.05 - $ 26,142.95 | Complete
Meeting held with ALDOT, public work session held, bid
07-087 Intersection - Hughes Rd. and Hwy 72 $ 218,000.00 800.00 | $ 217,200.00 |process to begin, final design in progress
Meeting held with ALDOT, public work session held, bid
07-088 Intersection - Rainbow Dr. and Hwy 72 $ 55,000.00 800.00 | $ 54,200.00 |process to begin, topo ordered, design in progress
Public work session held, bid process to begin, updated
topo received, waiting on utility relocation and final
07-089 Intersection - Wall Triana and Brownsferry Rd. $ 75,000.00 $ 75,000.00 |drawings
05-093 Traffic Signal - Hughes/Will Halsey Way $ 40,000.00 | $ 24,201.76 - $ 15,798.24 | Complete




06-063 Traffic Signal - Mill Rd/County Line $ 130,000.00 [ $ 140,830.38 $ (10,830.38)| Complete
07-017 Traffic Signal - Eastview / Slaughter $ 120,000.00 | $ 73,754.23 | $ 5,500.00 | $ 40,745.77 | Complete
07-019 Traffic Signal - County Line/Crownridge $ 130,000.00 | $ 6,025.87 [ $ 139,415.00 | $  (15,440.87)] Complete
05-126 Traffic Signal - Zierdt at Mountainbrook $ 50,000.00 | $ 57,100.87 | $ 5,350.00 | $ (12,450.87)| Complete
07-020 Traffic Signal - County Line / Palmer Rd. $ 100,000.00 | $ 3,285.00 | $ 1,000.00 | $ 95,715.00 | Bid awarded to Temple Electric
05-365 Sidewalk-Hughes Rd (Mill to OMP) $ 49,300.00 | $ 56,264.00 $ (6,964.00)[ Complete
07-036 Sidewalk - Joe Phillips (County Line to Corrine) $ 78,000.00 | $ 3,223.00 $ 74,777.00 | Design in Progress
05-042 Sidewalk - Eastview (Hughes to Metta) $ 70,000.00 | $ 502.40 $ 69,497.60 | Bid package being compiled
07-040 Sidewalk-County Line (Heritage School to Dock Murphy) [ $  100,000.00 $ 100,000.00 | Scheduled for 2008 Construction
07-041 Sidewalk-Gillespie Road from Triana to Wellington $ 29,000.00 $ 29,000.00 | Scheduled for late 2008 Construction
07-027 Bridge - Wall Triana at Mill Creek $ 270,000.00 | $ 9,712.50 $  260,287.50 | Scheduled for late 2008 Construction
07-024 Bridges - 2 on Gillespie Rd. $ 250,000.00 | $ 3,237.50 $  246,762.50 | Preliminary design complete, bid package being
07-029 Bridge - Mill Rd. at Mill Creek $ 385,000.00

Public comments are being reviewed, 60% design in
06-076 Balch Road Widening $ 838,000.00 | $ 343,776.86 $  494,223.14 [progress

Paving is complete, shoulder work in progress, final
07-090 Balch Rd. Improvements $ 314,772.00 | $ 698.81 $  314,073.19 |striping will begin after 14 day curing process
05-039 Gillespie Road Extension $ 1,659,656.00 | $1,710,965.77 | $ - $ (51,309.77)| Construction in progress
07-050 Wall Triana Widening (Construction - Mill to Brownsferry) $ 500,000.00 $ 500,000.00 | Scheduled for late 2008 Construction

PO issued for Engineering Design from Gillespie to
07-051 Wall Triana Widening (Engineering from Brownsferry to Gooch) | $  250,000.00 | $ 1,100.00 | $ 38,000.00|$ 210,900.00 |Gooch

Meeting held with ALDOT, public work session held, bid
07-091 Wall Triana Improvements - Gooch to the N City Limits $ 410,000.00 | $ 4,238.39 process to begin

Meeting held with ALDOT, public work session held, bid
07-092 Wall Triana Improvements - Madison Blvd. to Cleghorn $ 294,000.00 | $ 7,575.00 | $ 3,625.00 process to begin
05-140 Yancy Road $ 30,800.00 | $ 28,365.32 $ 2,434.68 | Complete
07-044 Zierdt Road - Five Lanes $ 500,000.00 $ 500,000.00 | Design in Progress, Huntsville is managing the project
05-419 RR-Quiet Zone Improvement (Shelton Rd) $ 128,000.00 [ $ 156,159.36 | $ 1,788.33 | $ (29,947.69)| Complete
07-046 Fire Station #1 Parking Apron $ 20,000.00 | $ 37,682.99 [ $ - $  (17,682.99)| Complete
05-123 Fire/Police Training Facility Entrance Road $ 27,000.00 $ 27,000.00 | Scheduled for 2008 Construction

Boundary and Topo Survey received, preliminary design
07-047 Eastview Extension to Wall Triana $ 1,200,000.00 [ $ 2558148 | % 18,600.00 | $ 1,155,818.52 |[complete, ROW is being appraised




07-010 Balch Road Extension to Mill Road $ 1,200,000.00 | $ 22337350 |$ 95,115.25|$% 881,511.25 | Under Construction
Total - Streets and Sidewalks $11,716,685.00 | $4,918,985.29 | $ 427,828.81 | $ 6,369,870.90
DRAINAGE
05-027 Homestead drainage $ 91,900.00 | $ 84,507.64 | $ - $ 7,392.36 | Complete
05-028 Mill/Telluride/Whisperwood drainage $ 175,800.00 | $ 6,287.14 | $ - $ 169,512.86 | New Route being Negotiated along Mill Rd.
05-150 Silver Creek drainage $ 23,800.00 | $ 18,035.62 | $ - $ 5,764.38 | Complete
05-520 Madison Towne Center $ 70,000.00 | $ 4,406.58 | $ - $ 65,593.42 | Complete
Scheduled for late 2008 Construction, final design in
05-592 Putnam Industrial Park $ 40,000.00 $ 40,000.00 |progress
Downtown Drainage Improvements - Pension Row and Topographical Survey received, preliminary design in
07-093 Sullivan St. $  150,000.00 $ 8,973.00 [ $  141,027.00 |progress
07-094 Detention Pond Madifications for Two (2) Year Storms $ 100,000.00 $ 100,000.00
Brownsferry North Side Drainage - Park Meadow Dr. to
07-095 Holly Springs $ 125,000.00 $  125,000.00 | Topographical Survey received
Total - Drainage $ 776,500.00 | $ 113,236.98 | $ 8,973.00 [ $  654,290.02
CONTINGENCY $ 1,600,000.00 $ 1,600,000.00
TOTAL $ 17,807,563.00 | $5,910,276.85 | $ 436,801.81 | $ 11,460,484.34




